
CONFERENCE CALL MINUTES 
December 4, 2009, 3:45PM-4:45PM 

Attendees: TBPOC Members: Steve Heminger, Randy Iwasaki, and Bimla Rhinehart 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Mike Forner, Beatriz Lacson, Rick Land, Peter Lee, Brian 
Maroney, Effie Milionis, Dina Noel, Bijan Sartipi, Jon Tapping, and Jason 
Weinstein 

Convened: 3:52PM 

Items Action 
1. CCO'S 108, 81 AND 123, 81 - UPDATE 

• T. Anziano reported that the CCO's 
are in the hands of ABF for action. 
Except for the question of what is 
included and what is not in the ceo 
108, S1 memorandum, the CCO's 
which were approved by the TBPOC 
on November 17, 2009, are on track. 
o It was suggested that the 

Department do what needs to be 
done to get the CCO's executed 
by Tuesday, December 8. 

2. EYEBARREPAIR UPDATE 
• R. Iwasaki and T. Anziano gave an 

update on the eyebar repair project. 
o To date, there is no approved 

schedule for the eyebar repair 
project. Approval is anticipated 
by Monday, December 7· 

o S. Heminger, the Chair, 
suggested that a media alert on 
the approved schedule be held 
off until the BATA OC meeting 
on December 9 when a press 
conference is scheduled. 

o At A. Premier's request, R. 

• T. Anziano will follow up with 
M. Flowers to expedite ABF 
approval of the ceo's by 
December 8, 2009. 

• R. Iwasaki to apprise the other 
TBPOC members if a schedule 
is approved on Monday, 
December 7, or earlier. 

• R. Iwasaki to adviseS. 
Heminger after his meeting 
today re the possibility of 
waiting until Wednesday, 
December 9 to alert the media 
re an approved schedule for the 
eyebar repair project. 

Iwasaki indicated that he will 
make the Department's draft 
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(continued) 

Items Action 
press release available and asked 
that it be kept confidential. 

• A. Premier reported that BATA has 
been working with regional transit 
agencies about the level of service 
they provided during the unexpected 
Bay Bridge closure for the eye bar 
repair, for the purpose of 
reimbursement. The estimated 
transit and congestion management
related expenses total $350,000. 
o Federal funding eligibility is 

being pursued. 
o If unsuccessful, the amount will 

become part of the funding 
request from BATA's Toll Bridge 
Rehabilitation Program for the 
long-term eyebar repair. 

• The total amount being requested 
for the eyebar repair project, 
whether it is $14 million or $15 
million, was discussed (the former is 
what Department documents carry 
and anything different could create 
an issue). 
o It was noted that the BATA 

budget shows $15 million, which 
is not tied to Department 
estimates. 

3· OTHER BUSINESS 
• The Chair summarized the format of 

the TBPOC presentation to the 
BATA OC on December 9, including 
the suggested topics that each 
TBPOC member will talk about. 
o R. Iwasaki indicated that 

Department protocol dictates 
that the Director not handle the 
technical aspects of a 
presentation and suggested that 
T. AnzianojJ. Tapping cover 
those pertaining to CCO's 108 
and 123. 

• S. Heminger will submit a 
resolution to the BATA 
Oversight Committee ( OC) on 
December 9 revising the 
requested amount for the 
eyebar repair project to $14 
million, to be consistent with 
Department figures. 
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(continued) 

Items Action 
o BATA will revise the 

presentation according to the 
format discussed and agreed to. 

o A revised version of the 
presentation will be reviewed by 
the PMT on Monday, December 
7· 

• The Chair raised the UC Berkeley 
letter issue and asked what the PMT 
has developed to bring closure to it. 

Adjourned: 4:31PM 

• The PMT to submit its 
recommended course of action 
at the January 7, 2010 
TBPOC/PMT pre-briefing. 
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APPROVED BY: 

STEVE HE , Executive Director 
Bay Area Toll Authority 

RANDELL H. IWASAKI, Director 
California Department of Transportation 
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